

PMG201c - 204 câu không True False

204 câu hỏi - Định dạng Quizlet Print

1. A project is plagued by requested changes to the project charter. Who has the primary responsibility to decide if these changes are necessary?

- A. The project manager
- B. The project team
- C. The sponsor
- D. The stakeholders: C

2. In Earned Value Management Technique, you can compute the Cost Performance Index (CPI) by applying which of following formula?

- A. $CPI = EV / PV$
- B. $CPI = EV - AC$
- C. $CPI = EV - PV$
- D. $CPI = EV / AC$: D

3. Which one is NOT the approach to shorten your project schedule?

- A. Fast Tracking
- B. Crashing
- C. Reducing: C

4. A market demand, a business need, and a legal requirement are examples of:

- A. Reasons to hire a project manager
- B. Reasons projects are initiated
- C. Reasons to sponsor a project
- D. Reasons people or businesses become stakeholders: B

5. You have finished planning and have begun executing the project when the client asks if you would shorten the project duration so that the project can finish 2 weeks earlier than the original plan. How are the triple constraints affected?

- A. There is no relevant option except the project must be cut down on scope
- B. Scope and cost may both be affected
- C. Neither scope nor cost will be affected in any situation
- D. Cost will reduce as the project duration is shortened and scope is not changed: B

6. You are assigned as the project manager in the middle of the project. The project is within the baselines, but the customer is not happy with the performance of the project. What is the first thing you should do?

- A. Discuss it with the project team
- B. Recalculate baselines
- C. Renegotiate the contract
- D. Meet with the customer: C

7. In our lessons the acronym RAM stands for:

- A. Responsible Accountable Manageable
- B. Resource Aligned Management
- C. Responsibility Assignment Matrix
- D. Responsibility Accountability Matrix
- E. Resource Acquisition Management: C

8. When you report project status you compare actual performance to:

- A. The planned performance or baseline.
- B. The performance of your competitors.
- C. The performance of previous projects.
- D. The performance of other similar projects.: A

9. Which organization structure can provide the most power for the project manager?

- A. Functional
- B. Weak Matrix
- C. Balanced Matrix
- D. Strongest Matrix E Projectized
- F. Medium Matrix: E Projectized: A

10. Which project management process group generally takes the most project time and resources?

- A. Executing
- B. Initiating
- C. Monitoring and controlling
- D. Closing
- E. Planning: A

11. Which one is not the causes of scope creep?

- A. Decreased understanding of what it takes to get it done
- B. Changing stakeholder perspectives
- C. Poorly defined objectives
- D. Inability to say "NO" E. Lack of defined change control process: A

12. Lateral communication is NOT communication to/ from:

- A. Your customers.
- B. Your friends.
- C. Your subordinates.
- D. Your peers.: C

13. Project scope differs from product scope in that:

- A. Project scope completion is measured against the features, functions, and product requirements.
- B. Project scope is the work that needs to be accomplished to deliver a product, service, or result.
- C. Product scope completion is measured against the project management plan including all subsidiary plans.: B

14. Your project has a team of which consists of yourself, a tester, five developers and a communicator. How many communication channels on your team?

- A. 28
- B. 36
- C. 9
- D. 8: A

15. All of the following are inputs to estimating activity duration except:

- A. Enterprise Environmental Factor & Organizational Process Assets
- B. Risk Register & Scope Statement
- C. Project Documents Updates & Requirements Specifications
- D. Resource Calendars & Resource Breakdown Structure: C

16. What are the 5 approaches to conflict discussed in the Project Human Resources Management Lesson?

- A. Confronting, Compromising, Smoothing, Uninterested, Challenging.
- B. Communicating, Compromising, Smoothing, Forcing, Avoiding.
- C. Confronting, Challenging, Smoothing, Forcing, Avoiding.
- D. Confronting, Compromising, Smoothing, Forcing, Avoiding.: D

17. As you plan your project, you do so thinking that all team members will be assigned to your project for at least 50% of their available time. This is an example of:

- A. Wishful thinking.
- B. A project demand.
- C. An assumption.
- D. Poor planning.: C

18. Which of the following is the most correct statement regarding management and contingency reserves?

- A. Both of them are included into the cost budget of the project.
- B. Both of them are not included into the cost budget of the project.
- C. Management reserve is included into the cost budget but contingency reserve is not.
- D. Contingency reserve is included into the cost budget but management reserve is not.: C

19. All the following occur during the planning process group EXCEPT:

- A. Develop Project Charter
- B. Create WBS
- C. Estimate Costs
- D. Sequence Activities: A

20. Which item would most likely NOT be part of a basic communication plan:

- A. What they need to know.
- B. The best medium for the communication.
- C. The amount of their annual bonus.
- D. With whom to communicate.: C

21. To calculate late start (LS) of an activity, you will

- A. Take its late finish minus its estimated duration.
- B. Take its early finish minus its estimated duration.
- C. Take its early start plus its estimated duration.
- D. Take its early start: A

22. Which of the components below do you think NOT belong in the cost management plan?

- A. Units of measure
- B. Earned value rules
- C. Control thresholds
- D. RACI matrix: D

23. You are scheduling an activity which involves a government agency. What type of dependency are you working on?

- A. Discretionary
- B. Internal
- C. Mandatory
- D. External: D

24. A project manager can defend against scope creep with a good _____!

- A. Risk management plan
- B. Change control process
- C. Project management plan
- D. Procurement process: B

25. Your stakeholder register is your primary output and should at least contain:

- A. Assessment information, identification information, and stakeholder classification
- B. Assessment information, identification information, and risk classification
- C. Job descriptions, identification information, and stakeholder classification
- D. Assessment information, scope information, and stakeholder classification: A

26. Once you and your team identify and assess risks and develop responses you:

- A. Have completed your risk management responsibilities.
- B. Pay close attention to the risks identified and do not look for new risks.
- C. Only update your risk register when you are preparing to share it with your stakeholders.
- D. Continue to identify and monitor risks for the remainder of the project.: D

27. If "review online modules" needs to begin before "develop online modules" can finish, that is called a

- A. Finish to start relationship.
- B. Start to finish relationship.
- C. Finish to finish relationship.
- D. Start to start relationship.: B

28. to manage a project effectively, work should be broken down into small pieces. Which of the following does not describe how far to decompose the work? A, Until it has a meaningful conclusion

- B. Until it cannot be logically subdivided further
- C. Until it can be done by one person
- D. Until it can be realistically estimated: C

29. What description defines Bottoms Up Estimating?

- A. A technique that uses a mathematical model to estimate costs.
- B. A technique that analyzes activities on past projects and using them as a basis for estimating costs.
- C. A technique that involves estimating the cost of individual work packages or individual schedule activities with the lowest level of detail.: C

30. Which of the following action should not include in the Scope Management Plan?

- A. Enable the creation and maintenance of the project work breakdown structure (WBS).
- B. Define how format verification and acceptance of the completed project deliverables will be accomplished.
- C. Control how requests for changes to the project scope will be processed.
- D. Prepare a project scope statement based upon the project charter.
- E. Define how to identify and manage triple constraints.: A

31. The definition of a stakeholder includes:

- A. People and organizations that are not impacted by your project.
- B. Organizations impacted by your project but not people, they are all part of the impacted organizations.
- C. The people or organizations that are positively or negatively impacted by your project.
- D. People who are impacted by your project, but not organizations impacted by your project.: C

32. The purpose of project risk management is to:

- A. Minimize the likelihood or the impact of positive events or threats to your project and to increase the likelihood or impact of negative events.
- B. Minimize the likelihood or the impact of negative events or threats to your project and to increase the likelihood or impact of positive events.
- C. Eliminate the likelihood or the impact of negative events or threats to your project and to decrease the likelihood or impact of positive events.
- D. Neutralize the likelihood or the impact of negative events or threats to your project and to neutralize the likelihood or impact of positive events.: B

33. Which element should NOT be included in risk management plan?

- A. Budgeting
- B. Timing
- C. Roles and Responsibilities
- D. Risk Register: C

34. An estimate created by looking at a similar project or activity and then adding or subtracting to or from the estimate based on the differences between the two is called:

- A. Bottoms up estimating
- B. Analogous estimating
- C. Parametric estimating
- D. Exact estimating: B

35. As discussed in the Project Management course, The PMBOK® Guide describes 10 Project Management Knowledge Areas. Identify 3 out of the 10:

- A. Stakeholder, Communication, Human Resource
- B. Stakeholder, Vendor, Customer
- C. Risk, Human Resource, Vendor
- D. Procurement, Communication, Customer: A

36. You just came from a meeting with one of your project stakeholders, he knew well about your project and also its potential impacts, and actively engaged in ensuring that the project is a success. How would you classify him?

- A. Supportive
- B. Neutral
- C. Unaware
- D. Leading: B

37. The best time to assign a project manager to a project is during:

- A. Initiating
- B. Planning
- C. Executing
- D. Integration
- E. Project selection: A

38. Which one is correct view of conflict?

- A. Caused by troublemakers
- B. Always bad
- C. Natural result of change
- D. Must be suppressed: C

39. Which of the following is NOT likely to be documented in a communications management plan?

- A. Person responsible for tracking risk events
- B. Time frame and frequency of communication
- C. How information will be communicated
- D. What information will be communicated: A

40. As part of planning you have created a scope baseline, a budget baseline, and a schedule baseline. Should those baselines ever be allowed to change?

- A. No, a baseline is a baseline.
- B. Yes, if the schedule slips it is OK to update the baseline.
- C. Yes, if the project manager approves baseline changes.
- D. Yes, if the baseline is completely unachievable and the project sponsor approves it.: D

41. Your stakeholder register should not contain:

- A. Identification information
- B. Assessment information
- C. Stakeholder classification
- D. Scope information: D

42. When you have good historical information which can be used in a reliable formula or model, you will probably use:

- A. Parametric estimating
- B. Exact estimating
- C. Analogous estimating
- D. Bottoms up estimating: A

43. Should the Project Scope Statement document include?

- A. Acceptance criteria
- B. Milestones
- C. WBS (Work Breakdown Structure)
- D. WBS Dictionary: A

44. Which one is not the five engagement levels of stakeholders?

- A. Unaware
- B. Resistant
- C. Neutral
- D. Supportive
- E. Leading
- F. Monitoring: F

45. All of the following is responsible for documenting lessons learned, except:

- A. Project manager
- B. Project team
- C. Key stakeholders
- D. Key competitors: D

46. When you schedule work in a specific order because it cannot be completed any other way, what is the type of dependency used?

- A. Discretionary
- B. Internal
- C. Mandatory
- D. External: C

47. The network diagram is the best tool for demonstrating:

- A. Schedule performance over time
- B. Schedule variances
- C. Resource requirements
- D. The sequence of project activities: D

48. Which statement is not correct?

- A. Project scope is the work that needs to be accomplished to deliver a product, service, or result.
- B. Product scope completion is measured against the product requirement.
- C. Project scope completion is measured against the project management plan and specially the project scope statement, the work breakdown structure (WBS), and the WBS dictionary.
- D. Product scope is the work that needs to be accomplished to complete a project: D

49. As you plan your project, the sponsor informed you that all team members will be assigned to your project for at most 50% of their available time. This is an example of:

- A. Poor planning.
- B. Wishful thinking
- C. A project demand.
- D. A constraint.: D

50. Which of the following is NOT the disadvantages of top- down estimating?

- A. Costly to create
- B. Less accurate
- C. Requires considerable experience to do well
- D. Does not take into account the differences between projects: A

51. Which one of these is not the approaches to conflict discussed in the Project Human Resources Management Lesson?

- A. Confronting
- B. Compromising
- C. Smoothing
- D. Forcing
- E. Avoiding
- F. Uninteresting: F

52. Your Schedule Performance Index (SPI) is greater than 1 means you are:

- A. on schedule.
- B. behind schedule.
- C. ahead of schedule.: C

53. Which process group focuses on completing the requirements of the pro- ject?

- A. Initiating
- B. Planning
- C. Executing
- D. Monitoring and controlling
- E. Closing: C

54. Which of the following best describes the project manager's role as an integrator?

- A. Help team members become familiar with the project
- B. Put all the pieces of a project into a cohesive whole
- C. Put all the pieces of a project into a program
- D. Get all team members together into a cohesive whole: B

55. When you and your team know that a positive risk has a high likelihood of occurring and it will be very beneficial if it does:

- A. You should not document the risk as it will not impact badly to your project.
- B. You should develop a contingency plan and ask your management for contingency reserve.
- C. You should transfer the risk to the vendor owned by your friend so he/ she can earn the benefit.
- D. You should develop the mitigation plan to reduce the probability of the risk happen.: B

56. When you use the RACI or Responsible, Accountable, Consult, Inform version of the RAM, those consulted persons are:

- A. Providing subject matter expertise
- B. Making the final decision
- C. Being kept updated about project progress.
- D. Completing the work: A

57. To calculate late finish (LF) of an activity which has only one successor, you will

- A. Take the late start of its immediate successor.
- B. Take the early start of its immediate successor.
- C. Take the late finish of its immediate successor.
- D. Take the early finish of its immediate successor.: A

58. These estimating techniques serve different purpose, which of the following statements are correct (choose 2)

- A. When activity duration or resource quantities are uncertain, use top-down estimating techniques.
- B. When detail is available and accuracy is needed, use bottom-up estimating techniques.
- C. When activity duration or resource quantities are uncertain, use bottom-up estimating techniques.
- D. When detail is available and accuracy is needed, use top-down estimating techniques.
- A. When activity duration or resource quantities are uncertain, use top-down estimating techniques.: B

59. Which of the following is true about the development of a project charter?

- A. The sponsor creates the project charter, and the project manager approves it
- B. The project team creates the project charter, and the PMO (Project Management Office) approves it
- C. The executive manager creates the project charter, and the functional manager approves it
- D. The project manager creates the project charter, and the sponsor approves it: D

60. Considering a situation in which you need to share an important announcement with your project team. Select the best communication option for the scenario:

- A. Send them an instant message with the high-level details of the announcement.
- B. Invite them to a quick meeting to share the announcement and then follow-up.
- C. Send a detailed email with tracking turned on so that you know who opened the email and who did not.
- D. Create a poster which describes the announcement and hang a copy or two in the areas most frequented by your team members.: B

61. Which one of these most correctly defines management reserve?

- A. Per our lesson, management reserve and contingency are exactly the same.
- B. Management reserve is not tied to specific work packages it is for the entire project.
- C. Management reserve is tied to specific work packages.
- D. Management reserve is tied to a specific milestone or event.: B

62. The WBs is used to derive all but one of the following:

- A. The project schedule baseline
- B. The business need for the project
- C. The project cost performance baseline
- D. The activity list: B

63. Operational work is different from project work in that operational work is:

- A. Unique
- B. Temporary
- C. Ongoing and repetitive
- D. A part of every project activity: C

64. You have finished planning and have begun executing the project when the client asks if you would add some important features to the product of the project. How are the triple constraints affected?

- A. Time and cost may both be affected
- B. Scope and quality would be affected but not cost
- C. Cost must remain constant because resources are limited
- D. Adding features will require additional cost but not time: A

65. Intano Vale nen Tes Bue o sA Come ton Estimate AI Completon (AC) by apling

- A. $EAC = BAC + CPI$
- B. $EAC = BAC / CPI$
- C. $EAC = BAC - SPI$
- D. $EAC = BAC + CPI$: B

66. Downward communication is communication to/ from:

- A. Your senior management.
- B. Your social groups.
- C. Your direct reports.
- D. Your peers.: C

67. A project manager has little project experience, but she has been assigned as the project manager of a new project. Because she will be working in a matrix organization to complete her project, she can expect communications to be

- A. Open and accurate
- B. Simple
- C. Complex
- D. Hard to automate: C

68. Being prepared to do a complete job of developing and finalizing the scope baseline requires that you have done a thorough and timely job of identifying and analyzing stakeholders, and of collecting requirements. The development of the scope baseline can best be described as involving:

- A. The business analyst
- B. The project team
- C. All the stakeholders
- D. The functional managers: B

69. You are beginning to staff your project. Which of the following will NOT be used in developing and/or communicating roles and responsibilities?

- A. Organization chart
- B. WBS
- C. Responsibility Assignment Matrix
- D. Run chart: D

70. You are building an apartment complex with four, 10,000 square foot buildings based on the same drawings you used in another city two years ago. What is the danger of estimating using the same parametric model of \$50 per square foot?

- A. It will take much more time than a bottoms up estimating.
- B. It's not very easy to scale.
- C. Historical cost relationships may no longer be applicable.
- D. The technical design is unstable.: C

71. The 8-80 rule refers to:

- A. Work packages should NOT be between 8 and 80 hours of effort.
- B. Work packages over 80 hours should be split between multiple resources.
- C. Work packages should be between 8 and 80 hours of effort.
- D. Never allow your team to work more than 8 hours per day or 80 hours during a 10- day work period.: C

72. Which one of these is correct view of conflict?

- A. Can (and should) be managed
- B. Cause by troublemakers
- C. Should be avoided
- D. Always bad: A

73. If "develop online modules" needs to finish before "review online modules" can finish, that is called a:

- A. Finish to finish relationship.
- B. Finish to start relationship.
- C. Start to start relationship
- D. Start to finish relationship: A

74. The team is helping the project manager to estimate activities on their project. There are several activities they need to estimate that have not been previously done by the company. What is the best method of estimating these activities?

- A. Top- down estimating
- B. Three- point estimating
- C. Parametric estimating
- D. Bottom- up estimating: B

75. Which of the following is NOT the output of Plan Scope Management process? (Choose 2 answers).

- A. Scope Management Plan
- B. Requirement Management Plan
- C. Quality Management Plan
- D. Time Management Plan
- C. Quality Management Plan: D

76. To ensure control over the incidence and frequency of change, the project manager establishes a:

- A. Work breakdown structure
- B. Responsibility assignment matrix
- C. Work procedure schedule
- D. Change control process: D

77. Which one of these is an example of role conflict:

- A. When a team member does not know how to do his or her job.
- B. When a team member does not know why he or she should do something.
- C. When two team members are trying to complete the same task.
- D. When a team member is late completing a task.: C

78. To calculate early start (ES) of an activity which has more than one immediate predecessors, you will

- A. Take the latest late finish of its immediate predecessors.
- B. Take the latest late start of its immediate predecessors.
- C. Take the latest early finish of its immediate predecessors
- D. Take the latest early start of its immediate predecessors: C

79. All of the following tools and techniques can be valuable in risk identification, EXCEPT:

- A. Reviewing and evaluating project documents
- B EVM (Earned Value Management)
- C. SWOT (Strengths. Opportunities, Weaknesses. Threats)
- D Reviewing similar projects executed in past: C

80. When you use the RACI or Responsible, Accountable, Consult, Inform version of the RAM, those who are responsible are:

- A. Supervising the work
- B. Not completing the work
- C. Completing the work
- D. Providing subject matter expertise: C

81. Which one is not mentioned explicitly in the three components of the triple constraints:

- A. Quality B Time
- C. Scope
- D. Cost: A

82. Which one of these is not the major source of conflict that a project manager may influence? A Project priorities B Project management

- C. Project resources
- D. Project team: A Project priorities

83. Downward communication is communication to/ form:

- A. Your peers
- B. Your social groups
- C. Your senior management
- D. Your direct reports: C

84. Which of the following is included in a project charter?

- A. Work package estimates
- B. A risk management strategy
- C. The business case for the project
- D. Detailed resources estimates: C

85. A cost can be either direct or indirect. Which of the following statements are correct (choose 2 answers)

- A. Indirect costs: These costs are directly attributable to the work on the project. Examples are team wages. team travel and recognition expenses, and costs of material used on the project
- B. Indirect costs: These costs are overhead items or costs incurred for the benefit of more than one project Examples include taxes, fringe benefits, and janitorial services
- C. Direct costs: These costs are overhead items or costs incurred for the benefit of more than one project Examples include taxes, fringe benefits, and janitorial services
- D. Direct costs: These costs are directly attributable to the work on the project. Examples are team wages. team travel and recognition expenses, and costs of material used on (Giải thích: C

86. Which of the following is NOT the advantages of top- down estimating?

- A. Quick
- B. Less costly to create
- C. Activities do not need to be identified
- D. More accurate: D

87. A company is making an effort to improve its project performance and create historical records of past projects. What is the best way to accomplish this?

- A. Create lessons learned
- B. Create progress reports
- C. Create status reports D Create project management plan: A

88. Identify the five engagement levels of stakeholders: A Unaware. ware resistant strong willed supportive, leading

- B. Unaware, resistant, neutral, supportive leading C Unaware, resistant strong- willed supportive, sponsor
- D. Unaware resistant, neutral supportive, oblivious: B

89. Which of the following is NOT true regarding milestones?

- A. They are some points in time which have no duration
- B. They are completely defined in the project charter
- C. Identify major events of the project deliverables
- D. They are supported by activities on detail schedules: A

90. The network diagram can be used to:

- A. Control the cost performance of the project
- B. Show project schedule performance over time
- C. Identify project resource requirements
- D. Help to identify riskier activities
- E. Help to justify project quality metrics: D

91. If the response you choose is to accept a risk this means that

- A. You change your plans so that you eliminate the risk.
- B. You actively do not consider the risk but establish contingency plan
- C. You change your plan so that another party will be responsible for the risk
- D. You create your plan to reduce the probability and/ or the impact of the risk: B

92. All of the following are inputs to estimating activity durations except:

- A. Project Documents Updates & Requirements Specifications
- B. Resource Calendars & Resource Breakdown Structure
- C. Risk Register & Scope Statement
- D. Enterprise Environmental Factors & Organizational Process Assets: A

93. Which project management process group generally takes the most project time and resources?

- A. Monitoring and controlling
- B. Initiating
- C. Executing
- D. Closing E Planning: C

94. A project manager is trying to complete a software development project, but cannot get enough attention for the project. Resources are focused on completing process-related work, and the project manager has little authority to assign resources. What form of organization must the project manager be working in?

- A. Functional
- B. Matrix
- C. Projectized
- D. Coordinator: A

95. A project manager's primary responsibility is to deliver the product of the project within project constraints. Actions taken and changes made to the benefit of one constraint could negatively affect another. Which of the following best describes the major constraints on a project?

- A. Scope, number of resources, and cost
- B. Scope, cost, and schedule
- C. Scope, schedule, cost, quality, risk, resources, and customer satisfaction
- D. Schedule, cost, and number of changes: C

96. Which of the following best describes a project management plan?

- A. A printout from project management software
- B. A bar chart
- C. Scope, risk, resource, and other management plan
- D. A project schedule: C

97. Scope creep results in all of the followings, except

- A. Completion delays
- B. Escalation of costs
- C. Increases in project complexity
- D. Decreases in project complexity: D

98. During executing, the project manager determines that a change is needed to material purchased for the project. The project manager calls a meeting of the team to plan how to make the changes. This is an example of

- A. Management by objectives
- B. Lack of a change management plan
- C. Good team relations
- D. Lack of a clear work breakdown structure: B

- 99. Company procedures require the creation of a lessons learned register. Which of the following is the best use of lessons learned?**
- A. Historical records for future projects
 - B. Planning record for the current project
 - C. Informing the team about what the project manager has done
 - D. Informing the team about the project management plan: A
- 100. A new project manager has asked you for advice on creating a work breakdown structure. After you explain the process to her, she asks you what software she should use to create the WBS and what she should do with it when it is completed. You might respond that the picture is not the most valuable result of creating a WBS. The most valuable result of a WBS is:**
- A. A Gant chart
 - B. Team buy-in
 - C. Activities
 - D. A list of risks: B
- 101. A project manager may use___to make sure the team members clearly know what is included in each of their work packages.**
- A. The project scope statement
 - B. The product scope
 - C. The WBS dictionary
 - D. The WBS: C
- 102. Your team member informs you that the test system must be refreshed with your test data before testing begin. This dependency is:**
- A. Discretionary
 - B. Internal
 - C. Mandatory
 - D. External: C
- 103. To calculate late finish (LF) of an activity which has more than one successor, you will**
- A. Take the earliest late start of its immediate successors.
 - B. Take the earliest early start of its immediate successors.
 - C. Take the earliest late finish of its immediate successors.
 - D. Take the earliest early finish of its immediate successors: A
- 104. A team member tells you that her work is too creative to provide you with a fixed single estimate for the activity. You both decide to use the average labor hours (from past, similar projects) to develop a prototype. This is an example of which of the following?**
- A. Parametric estimating
 - B. Three- point estimating
 - C. Analogous estimating
 - D. One- point estimating: A

105. The discipline of quality management complements the discipline of project management. Both recognize all but one of the following:

- A. Customer satisfaction
- B. Prevention over inspection
- C. One- time improvement
- D. Management responsibility: D

106. The Process Improvement Plan is:

- A. The number one component of the project management plan.
- B. A subsidiary, or component of the project management plan.: B

107. Which one of these is the correct view of conflict?

- A. Inevitable
- B. Always bad
- C. Should be avoided
- D. Must be suppressed: A

108. When you use the RACI or Responsible, Accountable, Consult, Inform version of the RAM, those informed persons are:

- A. Providing subject matter expertise
- B. Making the final decision
- C. Being kept updated about project progress.
- D. Completing the work: C

109. Which one is the correct matching of communication methods and the explanations?

Communication methods: (1) Interactive (2) Push (3) Pull Explanations: (a) Between two or more parties and multidirectional; the most efficient way to ensure common understanding. (b) Sent to recipients; does not ensure it was actually received and understood. (c) Recipients must access the information; works for large amounts of information or large audiences, each recipient accesses at their own discretion.

- A. (1)&(a), (2)&(b), (3)&(c)
- B. (1)&(a), (2)&(c), (3)&(b)
- C. (1)&(b), (2)&(c), (3)&(a)
- D. (1)&(b), (2)&(a), (3)&(c)
- E. (1)&(c), (2)&(a), (3)&(b)
- F. (1)&(c), (2)&(b), (3)&(a): A

110. During a risk brainstorming session, a team member identifies a risk. This particular risk does not seem to belong to any of the categories in your Risk Breakdown Structure (RBS). How should you respond?

- A. Chastise him for making up risks which cannot exist because there is not a category for such risks.
- B. Ignore him and move on to another risk identified by a different team member.
- C. Thank him for his work, but inform him that the risk cannot be included because it does not fit any of the categories defined in the RBS.
- D. Record the risk in the risk register, discuss potential responses and make a note to update the RBS.: D

111. Who might not be your project's stakeholders?

- A. Project team members
- B. Project management team
- C. Customer/ User
- D. Performing organizations
- E. Sponsor
- F. People that are not impacted by your project: F

112. One way to classify your stakeholders is to use the Power/ Interest Grid. If a stakeholder is low interest / low power, what should the Project Manager do?

- A. Monitor
- B. Keep satisfied
- C. Manage closely
- D. Keep informed: A

113. All the following are characteristics of a project EXCEPT:

- A. It is temporary
- B. It has a definite beginning and end
- C. It has interrelated activities
- D. It repeats itself every month: D

114. We discussed three types of matrix organizations, they are:

- A. Light, Medium and Heavy
- B. Weak, Medium Strength and Strong
- C. Weak, Balanced and Strong
- D. Light, Mid- strength and Strong: C

115. The three components of the triple constraint are:

- A. Scope, Cost, Time
- B. Scope, Quality, Cost
- C. Scope, Performance, Cost
- D. Scope, Performance, Time: A

116. Effective project integration usually requires an emphasis on:

- A. The careers of the team members
- B. Timely updates to the project management plan
- C. Effective communication at key interface points
- D. Product control: C

117. One of the stakeholders of the project contacts the project manager to discuss some additional scope they would like to add to the project. The project manager asks for details in writing and then works through the Control Scope process. What should the project manager do next when the evaluation of the requested scope is complete?

- A. Ask the stakeholder if any more changes are expected
- B. Complete integrated change control
- C. Make sure the impact of the change is understood by the stakeholder
- D. Find out the root cause of why the scope was not identified during project planning: B

118. The Project Scope Statement should include the following:

- A. Project exclusions, project constraints, project plan.
- B. Project deliverables, project constraints, project team members.
- C. Project deliverables, project constraints, project assumptions.
- D. Project exclusions, project charter, project assumptions.: C

119. Two team members disagree on how to solve a project issue. They express their disagreement and then engage in a professional debate. This is an example of:

- A. Unrealistic conflict.
- B. Unproductive conflict.
- C. Healthy conflict.
- D. Unhealthy conflict.: C

120. You and another project manager disagree over whether a team member should work on your team or on her team. You decide that the team member can work for the other project manager and suppose that the other project manager will support you in the future. The truth is you wanted this person working on your project. The conflict resolution approach you have used is

- A. Compromising
- B. Smoothing
- C. Confronting
- D. Forcing: B

121. A useful tool in identifying risks is the SWOT analysis. What does SWOT stand for?

- A. Strengths, obstacles, weaknesses, and threats
- B. Strengths, opportunities, winners, and threats
- C. Scope, opportunities, weaknesses, and time
- D. Strengths, opportunities, weaknesses, and threats: D

122. In a project context, risk is defined as:

- A. The probability of an event having a positive or negative effect on at least one project objective.
- B. The impact of not completing the project on time and within budget.
- C. An uncertain event that, if it occurs, will have a positive or negative effect on at least one project objective.
- D. An uncertain event that, if it occurs, will have a negative effect on at least one project objective.: C

123. The purpose of capturing lessons learned is:

- A. To show stakeholders how difficult the project was so that next time their demands will not be so high.
- B. To capture project failures so that you can avoid the reasons for failure next time.
- C. To document who performed well on the project and who did not so that poor performers can be punished.
- D. To show that you are following project management best practices and therefore you are a superior project manager.: B

124. Which do you think is your best response to this risk?

- A. Acknowledge your lack of expertise and set aside some contingency reserve to cover the risk.
- B. Change the scope of the project so that this type of work is excluded and introduce a new risk, that of an unhappy sponsor.
- C. Let the team do the work and see what happen, do not prepare any other response.
- D. You have budget to hire external resources and there is a vendor you can hire who specialized in this type of work, hire them.: D

125. You are beginning to staff your project. Which of the following will be used in developing and/ or communicating roles and responsibilities?

- A. Control chart
- B. Run chart
- C. Pareto chart
- D. Organization chart: D

126. Consider a scenario in which you learn that your project is running two weeks behind schedule. How would you know if it is acceptable to be two weeks late?

- A. Ask your executive management team
- B. If the schedule baseline shows you are two weeks late, then it is not acceptable
- C. If the team tells you the work cannot be completes any earlier than it is acceptable
- D. Your variance thresholds should be documented in your project manage- ment plan, look there for guidance.: D

127. During status review meetings to evaluate project performance and progress, which tool or technique is NOT preferred to use?

- A. Variance analysis
- B. Trend analysis
- C. Earned Value Management (EVM)
- D. Requirement analysis: D

128. Which one is not the different between assumptions and constraints?

- A. Assumptions are believed to be true, while constraints are true in nature.
 - B. Constraints are believed to be true, while assumptions are true in nature.
 - C. Assumptions are good for the project, while constraints are not good, most of the time.
 - D. If assumptions become false, it is bad news for the project. However, if constraints are false, it is good.:
- B: B

129. If the response you choose is to exploit a risk this means that:

- A. You actively do not consider the risk but establish contingency plan.
- B. You add steps to your plans to make certain the opportunity is captured
- C. You change your plan so that another party will be responsible for a partial amount of ownership of the opportunity.
- D. You create your plan to increase the probability and/ or the impact of the opportunity.: B

130. One way to classify your stakeholders is to use the Power/ Interest Grid. If a stakeholder is low interest / high power, what should the Project Manager do?

- A. Monitor
- B. Keep satisfied
- C. Manage closely
- D. Keep informed: B

131. Your Cost Performance Index (CPI) is lesser than 1 means you are:

- A. on budget.
- B. under budget.
- C. over budget.: C

132. You just came from a meeting with one of your project stakeholders, he knew about your project and was not against it, but did not seem to be particularly interested in it either. How would you classify him?

- A. Supportive
- B. Neutral
- C. Unaware
- D. Resistant: B

133. Your team member informs you that the test system must be refreshed with your test data before testing can begin. This dependency is

- A. Discretionary
- B. Internal
- C. Mandatory
- D. External: C

134. If the response you choose is to mitigate a risk this means that:

- A. You actively do not consider the risk but establish contingency plan.
- B. You change your plans so that you eliminate the risk.
- C. You change your plan so that another party will be responsible for the risk.
- D. You create your plan to reduce the probability and/ or the impact of the risk.: D

135. The WBS is used to derive all but one of the following:

- A. The project schedule baseline
- B. The business need for the project
- C. The project cost performance baseline
- D. The activity list: B

136. In Earned Value Management Technique, you can compute the Estimate At Completion (EAC) by applying which of following formula? (Notes: BAC: Budget At Completion)

- A. $EAC = BAC + CPI$
- B. $EAC = BAC / CPI$
- C. $EAC = BAC - SPI$
- D. $EAC = BAC * CPI$: B

137. Different estimating techniques serve different purpose, which of the following statements are correct (choose 2 answers)?

- A. When activity duration or resource quantities are uncertain, use top- down estimating techniques.
- B. When detail is available and accuracy is needed, use bottom- up estimating techniques.
- C. When activity duration or resource quantities are uncertain, use bottom- up estimating techniques.
- D. When detail is available and accuracy is needed, use top- down estimating techniques.: A

138. An output of the Close Project or Close Phase process is the creation of:

- A. Project archives
- B. A project charter
- C. A project management plan
- D. A risk management plan
- E. A communication plan: A

139. Which one of these situations most closely represents scope creep:

- A. The project scope changes through the use of a formal change control process.
- B. The project scope was used to create a WBS that was used to create estimates and a schedule.
- C. The project scope keeps changing and team members are not sure why and the project seems like it will never end.
- D. The scope of the project is clearly agreed upon by the key project stakehold- ers.: C

140. A good change process will:

- A. Require the same level of approval for all changes.
- B. Have change thresholds that are appropriate for the type of change.
- C. Be very complex in order to discourage changes.
- D. Allow the project manager to approve all changes.: B

141. A significant event in a project that may indicate completion of a major phase is a/ an:

- A. Activity
- B. Milestone
- C. Work package
- D. Deliverable: B

142. To calculate late finish (LF) and late start (LS) perform a:

- A. Critical pass
- B. Backward pass
- C. Forward pass
- D. Lateral pass: B

143. The following table is an activity list that includes the duration and predecessor for a series of project activities. What is the duration of the critical path?

- A. 11
- B. 13
- C. 14
- D. 9: C

144. Once the logic of a network is laid out, the project manager will conduct a forward pass and a backward pass through the network. This will provide information regarding _____ and will identify the _____.

- A. Resource shortages, high risk activities
- B. The total duration of the project, critical path
- C. The slack for each activity, high risk activities
- D. The high risk activities, non- critical path: B

145. A past project took 20,000 hours to complete. Your new project is adding some additional scope and that cope is estimated to take 10,000 additional hours. There is some work that was completed in the previous project that will not be completed in this project. That work is estimated at 5,000 hours. Labor rates have increased 10%, the old rate was \$25 per hour. Your estimate for the new project is \$687,500. Which estimating method is used?

- A. Parametric estimating
- B. Analogous estimating
- C. Bottom- up estimating
- D. Three- point estimating: C

146. Which one of these should be the view of conflict?

- A. Caused by troublemakers
- B. Often beneficial
- C. Should be avoided
- D. Must be suppressed: B

147. When you use the RACI or Responsible, Accountable, Consult, Inform version of the RAM, those responsible persons are:

- A. Providing subject matter expertise
- B. Supervising the work
- C. Not completing the work
- D. Completing the work: D

148. Who should take the most responsibility for clear and effective communication?

- A. The Communications Manager
- B. The receiver
- C. The sender and the receiver
- D. The sender: C

149. If the response you choose is to enhance a risk this means that:

- A. You actively do not consider the risk but establish contingency plan.
- B. You add steps to your plans to make certain the opportunity is captured.
- C. You change your plan so that another party will be responsible for a partial amount of ownership of the opportunity
- D. You create your plan to increase the probability and/ or the impact of the opportunity.: D

150. Who is the stakeholder that will ultimately use the product or service you are creating?

- A. Project Team
- B. Project Manager
- C. Customer/ User
- D. Sponsor: C

151. If a difficult stakeholder has low interest and low power then as the project manager you:

- A. Can try to move them to be high interest and high power so that they are happy and do not get in your way.
- B. Can try to move them to be high interest and low power so they do not get in your way.
- C. Can monitor them, but do not bore them with excessive communication.
- D. Can ignore them, they are as you need them to be.: C

152. In Earned Value Management Technique, you can compute the Schedule Performance Index (SPI) by applying which of following formula?

- A. $SPI = EV / PV$
- B. $SPI = SV / PV$
- C. $SPI = CV / PV$
- D. $SP| = AC / PV$: A

153. In a matrix- based organization:

- A. Team members are always assigned to the project full time.
- B. A project manager is not assigned to the team.
- C. The project manager acts as manager of the team.
- D. The functional manager has stronger power than the project manager's power.
- E. The power of project manager and the power of managers of teams are depending on the organization's specific matrix type.: E

154. You are the project manager of the large project and you are requesting your team members to create the work breakdown structure. Some of team members are angry that you are asking them to do "extra work". Which of the following is the best thing you could tell the members to convince them to use work breakdown structure?

- A. Work breakdown structure will prevent work from slipping through the cracks
- B. Work breakdown structure is of greater value on large project
- C. Work breakdown structure is best when the project involves contracts
- D. Work breakdown structure is the only way to identify risks: A

155. During project executing, a team member comes to the project manager because he is not sure what work he needs to accomplish on the project. Which of the following documents contains detailed descriptions of work packages?

- A. WBS dictionary
- B. Activity list
- C. Project scope statement
- D. Scope management plan: A

156. If "develop online modules" needs to begin before "review online modules" can begin, that is called a:

- A. Finish to start relationship.
- B. Start to finish relationship.
- C. Finish to finish relationship.
- D. Start to start relationship.: D

157. A cost can be either variable or fixed. Which of the following statements are correct (choose 2 answers)?

- A. Variable costs: These costs change with the amount of production. Examples include the cost of material, supplies, and wages
- B. Fixed costs: These costs do not change as production changes. Examples include the cost of setup, rent, utilities, etc.
- C. Fixed costs: These costs change with the amount of production. Examples include the cost of material, supplies, and wages.
- D. Variable costs: These costs do not change as production changes. Examples include the cost of setup, rent, utilities, etc.: A B

158. Which one of these most correctly defines contingency reserve?

- A. Per our lesson, management reserve and contingency are exactly the same.
- B. Contingency reserve is not tied to any specific work packages nor activities.
- C. Contingency reserve is tied to specific work packages or activities.
- D. Contingency reserve is tied to only one specific milestone.: C

159. Eared value management integrates scope, cost, and schedule measures to:

- A. assess communication effectiveness among project team members.
- B. assess whether all requirements were met
- C. develop a preliminary budget.
- D. assess project performance and progress.: D

160. Which one of below situations is not correct when discussing about Responsibility Assignment Matrix?

- A. Two team members are consulted about the same task.
- B. Two team members are informed about the same task.
- C. Two team members are responsible for the same task
- D. Two team members are accountable for the same task.: D

161. Some of the major sources of conflict that a project manager may influence are:

- A. Project management, project priorities, project team
- B. Personality conflict, schedules, resources
- C. Project charter, schedules, resources
- D. Personality conflict, network diagram, resources: B

162. What does RAM stand for:

- A. Responsibility Action Matrix
- B. Responsibility Activity Matrix
- C. Responsibility Ambiguity Matrix
- D. Responsibility Assignment Matrix: D

163. Upward communication is communication to/ from:

- A. Your senior management.
- B. Your social groups.
- C. Your direct reports.
- D. Your peers.: A

164. When you and your team know that a negative risk has a high likelihood of occurring and it will be very impactful if it does:

- A. You should not document the risk; it will upset your stakeholders.
- B. You should develop a response to handle this risk.
- C. You should all hope this risk does not occur.
- D. You should wait a few weeks and see what changes.: B

165. Who is the stakeholder that has the most influence on your current run- ning project?

- A. Project Team
- B. Investors
- C. Competitors
- D. Sponsor: D

166. 000USD is the optimistic value and 26.000USD is the pessimistic one. By using the PERT (Program Evaluation and Review Technique) analysis to calculate the expected activity cost, which of the following is the result?

- A. 16.000 USD
- B. 12.000 USD
- C. 15.000 USD
- D. 21.000 USD: C

167. We discussed four types of organization structures, they are:

- A. Functional, Matrix- Based, Projectized and Composite
- B. Weak, Medium, Strong and Projectized
- C. Weak, Balanced, Strong and Projectized
- D. Functional, Weak, Strong and Composite: A

168. The Scope Management section of your project plan document would include inform

- A. How to ask for more money for the project.
- B. Who can suggest changes to the project.
- C. How risks are to be managed.
- D. What type of scheduling software to use.: B

169. Your project team is customer focused and often agrees to incorporate many small scope changes throughout the project execution. The changes are documented in an issues log. Which of the following is not a potential problem?

- A. Changes may not be integrated across the whole project
- B. Changes with impacts on cost or time will be elevated to the Change Control Board.
- C. Management of product specifications and configuration become more difficult.
- D. Many small changes may accumulate to create trouble for one of the project objectives.: B

170. You just came from a meeting with one of your project stakeholders, he knew about your project and also its potential impacts, and he always supported for the work and its outcomes. How would you classify him?

- A. Supportive
- B. Neutral
- C. Unaware
- D. Leading: A

171. You and another project manager disagree over whether a team member should work on your team or on her team. You decide that the team member can work for the other project manager in the afternoon and the other project manager says it is OK for the team member to work for you in the morning. The truth is you both wanted this person fulltime. The conflict resolution approach you have both used is:

- A. Compromising
- B. Smoothing
- C. Confronting
- D. Forcing: A

172. The discipline of quality management complements the discipline of project management. Both recognize all but one of the following

- A. Customer satisfaction
- B. Prevention over inspection
- C. Continuous improvement
- D. Project team responsibility: D

173. The person who should be in control of the project during project planning is the

- A. Project manager
- B. Team member
- C. Functional manager
- D. Sponsor: A

174. During a project team meeting, a team member suggests an enhancement to the scope that is beyond the cope of the project charter. The project manager points out that the team needs to concentrate on completing all the work and only the work required. This is an example of:

- A. Change management
- B. Scope management
- C. Quality analysis
- D. Scope decomposition: B

175. A project manager has received some help from the team, and she needs help from them again so that she can create a detailed project budget. Which project management process group is she in?

- A. Initiating
- B. Planning
- C. Executing
- D. Monitoring and controlling
- E. Closing: B

176. Who has the most power in a project- oriented organization?

- A. The project manager
- B. The functional manager
- C. The team
- D. They all share power: A

177. Which one is not project manager's role?

- A. A builder of teams
- B. A motivator of people
- C. A conflict resolution expert
- D. A skilled communicator
- E. A great solution architect: E

178. Scope creep results in:

- A. Completion delays, escalation of costs, and increase in project complexity.
- B. On- time deliverables, escalation of costs, and increase in project complex- ity.
- C. Completion delays, decrease in costs, and increase in project complexity.
- D. Completion delays, escalation of costs, and decrease in project complexi- ty.: A

179. The Scope Management section of your project plan document would include information on:

- A. How to ask for more money for the project.
- B. Who can suggest changes to the project.
- C. How risks are to be managed.
- D. What type of scheduling software to use.: B

180. Some of the major sources of conflict that a project manager may influence are:

- A. Project management, project priorities, project team
- B. Priorities, schedules, resources
- C. Project charter, schedules, resources
- D. Personality conflict, network diagram, resources: D

181. One way to classify your stakeholders is to use the Power/ Interest Grid. If a stakeholder is high interest / low power, what should the Project Manager do?

- A. Monitor
- B. Keep satisfied
- C. Manage closely
- D. Keep informed: A

182. (Choose 1 answer) You have a project to build a new fence. The fence will form a square. Each side is to take one day to build, and \$1,000 has been budgeted per side. The sides are planned to be completed one after the other. Today is the end of day 3. Using the following project status chart to calculate project current CV:

- A. CV = - \$500
- B. CV = - \$300
- C. CV = - \$200
- D. CV = \$200
- E. CV = \$500
- F. CV = \$300 có kèm ảnh mà t ko tải lên đc: C

183. To calculate early start (ES) of an activity which has only one predecessor, you will

- A. Take the early finish of its immediate predecessor.
- B. Take the early start of its immediate predecessor.
- C. Take the late finish of its immediate predecessor.
- D. Take the late start of its immediate predecessor.: A

184. If the response you choose is to avoid a risk this means that:

- A. You simply do not consider the risk
- B. You change your plans so that you eliminate the risk.
- C. You note the risk but do not talk about it.
- D. You cancel the entire project.: B

185. During status review meetings to evaluate project performance and progress, which report is NOT preferred to use?

- A. Status report
- B. Test report
- C. Forecasting report
- D. Progress report: B

186. If a stakeholder has high interest and high power then as the project manager you:

- A. Can ignore them, they are as you need them to be.
- B. Focus your time and attention on them, they are very impactful to your project and you want to keep them engaged and positive.
- C. Can try to move them to be low interest and low power so that they do not take up too much of your time.
- D. Can try to move them to be high interest and low power so they do not get in your way.: B

187. One of the ways a Project Charter can help you as a project manager is:

- A. It keeps your authority level vague, so you can do what you want.
- B. It does not help you as a project manager because it is for the sponsor.
- C. It helps you hire team members.
- D. It describes your authority level as the project manager.: D

188. Who is the stakeholder that will ultimately use the product or service you are creating?

- A. Project Team
- B. Project Manager
- C. Customer/ User
- D. Sponsor: C

189. If the response you choose is to transfer a risk this means that:

- A. You actively do not consider the risk but establish contingency plan.
- B. You change your plans so that you eliminate the risk.
- C. You change your plan so that another party will be responsible for the risk.
- D. You create your plan to reduce the probability and/ or the impact of the risk.: C

190. Which one of these is not the major source of conflict that a project manager may influence?

- A. Project cost
- B. Personality conflict
- C. Project charter
- D. Project schedule: C

191. Project integration is done by the:

- A. Project manager
- B. Team
- C. Sponsor
- D. Stakeholders: A

192. A cost can be either direct or indirect. Which of the following statements are correct (choose 2 answers)?

- A. Direct costs: These costs are directly attributable to the work on the project. Examples are team wages, team travel and recognition expenses, and costs of material used on the project
- B. Indirect costs: These costs are overhead items or costs incurred for the benefit of more than one project. Examples include taxes, fringe benefits, and janitorial services.
- C. Indirect costs: These costs are directly attributable to the work on the project. Examples are team wages, team travel and recognition expenses, and costs of material used on the project.: A B

193. The project manager has just received a change request from the customer that does not affect the project schedule and is easy to complete. What should the project manager do first?

- A. Make the change happen as soon as possible
- B. Contact the project sponsor for permission
- C. Go to the change control board
- D. Evaluate the impacts on other project constraintschedule and is easy to complete.: D

194. What is a program?

- A. An initiative set up by management
- B. A means to gain benefits and control of related projects
- C. A group of unrelated projects managed in a coordinated way
- D. A government regulation: B

195. Some of the major sources of conflict that a project manager may influence are:

- A. Project management, project priorities, project team
- B. Priorities, schedules, resources
- C. Project charter, schedules, resources
- D. Personality conflict, network diagram, resources: B

196. In Earned Value Management Technique, you can compute the Estimate To Completion (ETC) by applying which of following formula? (Notes: EAC: Estimate At Completion)

- A. $ETC = EAC - AC$
- B. $ETC = EAC + AC$
- C. $ETC = EAC * AC$
- D. $ETC = EAC / AC$: A

197. A project manager is currently managing a manufacturing process improvement project that will be completed in five phases. The project manager has prepared the following status chart of the project by the end of 10/31. Based on the information provided, what is the actual cost of the project?

- A. AC = \$7,025
- B. AC = \$7,750
- C. AC= \$9,000
- D. AC = \$5,200
- E. AC= \$8,000 (có ảnh): E

198. Your project had a team of which consists of yourself, a tester, five developers and a communicator. As the project is behind schedule so one more developer has been assigned to your team. How many communication channels on your team now?

- A. 8
- B. 9
- C. 28
- D. 36: D

199. To calculate early finish (EF) of an activity, you will

- A. Take its early start plus its estimated duration.
- B. Take its late start plus its estimated duration.
- C. Take its late finish minus its estimated duration.
- D. Take its late finish.: A

200. Given 7 days is the most likely of the estimated duration of the activity, 4 days is the optimistic value and 22 days is the pessimistic one. By using the PERT (Program Evaluation and Review Technique) analysis to calculate the expected activity duration, which of the following is the result?

- A. 11 days
- B. 7.5 days
- C. 6 days
- D. 16.5 days: A

201. the primary role of the project manager is:

- A. Distributing work packages
- B. Measuring performance
- C. Communication
- D. Project initiation: C

202. Using the following project status chart to calculate project current PV

- A. PV = \$3.000
- B. PV = \$2.200
- C. PV = \$2.650
- D. PV = \$3.100
- E. PV = \$2.500
- F. PV = \$3250: A

203. Your sponsor informs you that you must receive local government approval of your proposed building design before you can begin construction of your building. This dependency is

- A. Internal
- B. External
- C. Mandatory
- D. Discretionary: B

204. Given T_m is the most likely of the estimated duration of the activity, T_o is the optimistic value and T_p is the pessimistic one. The PERT (Program Evaluation and Review Technique) analysis calculates the expected activity duration (T_e) using which of the weighted average of these three estimates?

- A. $T_e = (T_m + 4 \cdot T_o + T_p) / 6$
- B. $T_e = (T_o + 4 \cdot T_p + T_m) / 6$
- C. $T_e = (T_p + 4 \cdot T_m + T_o) / 6$
- D. $T_e = (T_m + T_o + T_p) / 3$: A C