

PMG201c - 87 câu True False

87 câu hỏi - Định dạng Quizlet Print

1. True or False: Project manager should consider using milestones for high level reporting
 - A. True
 - B. False: A
2. True or False: Project scope statement is better to define inclusions (in- scope items) than identify only exclusions (out of scope items).
 - A. False
 - B. True: A
3. True or False: Each group of persons involved in the project should be assigned, and always needs to know their role and responsibility.
 - A. True
 - B. False: A
4. True or False: Project quality focuses on the project management processes used to meet project objectives.
 - A. False
 - B. True: B
5. True or False: The Cost Baseline is equal to the total of Activity Cost Estimates plus contingency reserves
 - A. True
 - B. False: A
6. True or False: The danger of estimating using the same parametric model is the no longer applicable of historical data
 - A. True
 - B. False: B
7. True or False: Influence means you have the right to apply resources, make decisions and give approvals.
 - A. True
 - B. False: B
8. True or False: Conflict management is the process by which the project manager uses appropriate managerial techniques to deal with the inevitable disagreements that develop among those working toward project accomplishment.
 - A. True
 - B. False: A

9. True or False: Project Human Resource Management includes the processes that organize, manage, and lead the project team.
- A. True
 - B. False: A
10. True or False: The Project Sponsor is responsible for stakeholder expectations management.
- A. False
 - B. True: B
11. True or False: Your role as the project manager during quality assurance is to implement the quality management plan using the appropriate tools and techniques, in order to ensure that work is being performed according to required quality standards.
- A. False
 - B. True: B
12. True or False: Using top-down estimating techniques when the detail is available and the accuracy is needed.
- A. True
 - B. False: B
13. True or False: Project Human Resource Management includes the processes that define the tasks and assign them to suitable resources, and motivate project team to complete the tasks.
- A. False
 - B. True: B
14. True or False: Performance reporting aims to inform stakeholders how resources are being used to achieve the project's objectives.
- A. True
 - B. False: A
15. True or False: The primary goal of project risk management is to maximize the likelihood and impact of negative events or threats and to minimize the likelihood and impact of positive events or opportunities.
- A. False
 - B. True: A
16. True or False: Project Cost Management processes aim to help the project can be completed within the approved budget.
- A. True
 - B. False: A

17. True or False: The Backward Pass is used through the activities to determine the critical path & available float of the project.

- A. True
- B. False: A

18. True or False: Performing quality control within the context of a project involves taking actions to eliminate causes of unsatisfactory project performance.

- A. False
- B. True: B

19. True or False: Risk management is one-time process. You need to plan for all possible risks at the project beginning and then follow defined actions to control those risks until they are closed or cancelled.

- A. False
- B. True: A

20. True or False: If "develop online modules" needs to begin before "review online modules" can begin, that is called a start to start relationship.

- A. True
- B. False: A

21. True or False: The worst organization to use to run a project will always be the functional organization.

- A. True
- B. False: B

22. True or False: If you want to identify who your stakeholders are, asking who will not be impacted by the product or service being created can be helpful.

- A. False
- B. True: A

23. True or False: The S-Curve depicts the relationship between the cost baseline budget and the schedule because it shows the planned cost baseline budget across the planned project timeline.

- A. True
- B. False: A

24. True or False: Effective project communication management creates a bridge between stakeholders based on a shared understanding of the project and the ongoing sharing of information needed for its success.

- A. True
- B. False: A

25. True or False: Authority means you have the right to apply resources, make decisions and give approvals.

- A. False
- B. True: B

26. True or False: The critical path is the shortest path through the network and represents the work that can be delayed without delaying the end of the project.

- A. False
- B. True: A

27. True or False: A Work Breakdown Structure (WBS) is a deliverable- oriented hierarchical decomposition of the work to be executed by the project team.

- A. False
- B. True: A

28. True or False: Project quality focuses on the goods and services

- A. False
- B. True: A

29. True or False: The Crashing is the approach to re- plan the work and try to perform more overlapping sequential activities to be in parallel.

- A. False
- B. True: B

30. True or False: The Process Improvement Plan is a component of the project management plan that details how project management and development processes are to be analyzed in order to identify how to increase their value

- A. True
- B. False: A

31. True or False: In a projectized organization, team members are never assigned to the project full time.

- A. False
- B. True: A

32. True or False: The term resources only refers to people, it does not include money or materials or equipment.

- A. True
- B. False: B

33. True or False: Quality management is the job done by project manager herself to determine quality policies, objectives and responsibilities so that the project will satisfy the needs for which it was undertaken.
- A. False
 - B. True: A
34. True or False: Performance reporting aims to inform stakeholders the good achievements of the project's objectives weekly or monthly.
- A. False
 - B. True: B
35. True or False: Using bottom- up estimating techniques when the detail is available and the accuracy is needed
- A. True
 - B. False: B
36. True or False: The Project Budget is equal to only the Cost Baseline budget
- A. True
 - B. False: B
37. True or False: The Project Charter is a document issued by the project initiator or sponsor that formally authorizes the existence of a project. It provides the project manager with the authority to apply organizational resources to project activities.
- A. False
 - B. True: B
38. True or False: In the context of a project, change is always a bad thing
- A. True
 - B. False: B
39. True or False: If "review online modules" needs to begin before "develop online modules" can finish, that is called a start to finish relationship
- A. True
 - B. False: A
40. True or False: The critical path is made up by all zero float activities (activities have floats equal to zero) in the project network diagram.
- A. False
 - B. True: B
41. True or False: The Fast Tracking is the approach to add more resources (labor, overtime, etc.) into the activities to reduce their durations.
- A. True
 - B. False: B

42. True or False: Earned value integrates schedule, budget and quality and uses monetary values to assess project status.
- A. False
 - B. True: A
43. True or False: Product quality focuses on the project management process- es used to meet project objectives.
- A. False
 - B. True: A
44. True or False: Performing quality assurance within the context of a project involves applying the planned, systematic quality activities to ensure that the project correctly employs all processes needed to meet project objectives and product requirements.
- A. False
 - B. True: B
45. True or False: Your role as the project manager during quality control is to work with a representative of quality control department who will create a test plan and test cases which will be used to test the product you are creating in order to prevent defects from reaching your customer.
- A. False
 - B. True: A
46. True or False: A positive risk is a threat; a negative risk is an opportunity.
- A. False
 - B. True: A
47. True or False: The WBS should completely depict the scope of your project that if something is not in the WBS it is because it is NOT part of the project.
- A. False
 - B. True: B
48. True or False: The Forward Pass is used through the activities to determine the critical path & available float of the project.
- A. True
 - B. False: B
49. True or False: When it comes to projects, the emphasis is on strategic quality management. Quality is not an accident, quality is part of the plan, and quality is everyone's job.
- A. False
 - B. True: B

50. True or False: The term resources refers to not only people, it also includes money or materials or equipment.

- A. True
- B. False: A

51. True or False: The sender is responsible to provide feedback to acknowledge that the sent message has been received and understood. The receiver is responsible to make sure the sent message is clear, complete, and appropriate.

- A. True
- B. False: B

52. True or False: An important part of the project scope statement is exclusions or out of scope items.

- A. False
- B. True: B

53. True or False: If "develop online modules" must be 100% completed before "review online modules" can begin, that is called a finish to start relationship.

- A. True
- B. False: A

54. True or False: The primary output from the identification of risks is the stakeholder register.

- A. False
- B. True: A

55. True or False: A Project is defined as being unique and temporary, with an undefined start and finish

- A. True
- B. False: B

56. True or False: Your project might pay more in order to reduce the schedule when using Crashing approach, but that is not often true if using Fast Tracking approach

- A. True
- B. False: A

57. True or False: Earned value integrates schedule, budget and quality and uses monetary values to assess project status.

- A. False
- B. True: A

58. True or False: You should compare your project performance against the performance measurement baseline to look for potential changes in the project.

- A. True
- B. False: A

59. True or False: A Work Breakdown Structure (WBS) is a deliverable- oriented hierarchical decomposition of the work to be executed just by the Project Manager.

- A. False
- B. True: A

60. True or False: Your project might pay more in order to reduce the schedule when using Fast Tracking approach, but that is not often true if using Crashing approach.

- A. True
- B. False: B

61. True or False: Using bottom- up estimating techniques when activity durations or resource quantities are uncertain.

- A. True
- B. False: B

62. True or False: The Project Budget is equal to the Cost Baseline budget plus Management Reserve.

- A. True
- B. False: A

63. True or False: Earned value integrates budget, quality and scope and uses monetary values to assess project status.

- A. False
- B. True: A

64. True or False: Quality management is the job done by project manager himself/ herself to determine quality policies, objectives, and responsibilities so that the project will satisfy the needs for which it was undertaken

- A. False
- B. True: A

65. True or False: Product quality focuses on the goods and services.

- A. False
- B. True: B

66. True or False: Performing quality assurance within the context of a project involves taking actions to eliminate causes of unsatisfactory project performance.

- A. False
- B. True: B

67. True or False: Each person involved in the project should be assigned, but doesn't always need to know his or her role and responsibility.

- A. True
- B. False: B

68. True or false, a project manager spend most of his/ her time communicat- ing

- A. False
- B. True: B

69. True or False: The Project Manager is responsible for stakeholder expec- tations management

- A. False
- B. True: B

70. True or False: The Project Charter is a document issued by the project initia- tor or sponsor that formally authorizes the existence of a project. It provides the project manager with the authority to apply organizational resources to project activities.

- A. False
- B. True: B

71. True or False: Effective project communication management creates a bridge between stakeholders based on a shared understanding of the project and the ongoing sharing of information needed for its success

- A. True
- B. False: A

72. True or False: A Project is defined as being unique and temporary, with an defined start and finish.

- A. True
- B. False: A

73. True or False: The Project Charter is a document that formally authorizes the existence of a project. It also document initial requirements that satisfy the stakeholder's needs and expectations.

- A. False
- B. True: B

74. True or False: The Forward Pass is used through the activities to determine the total duration of the project.

- A. True
- B. False: A

75. True or False: The Fast Tracking is the approach to re- plan the work and try to perform more overlapping sequential activities to be in parallel.

- A. True
- B. False: A

76. True or False: Your role as the project manager during quality assurance is to work with a quality assurance manager who will create a test plan and test cases which will be used to test the product you are creating in order to prevent defects from reaching your customer.

- A. False
- B. True: A

77. True or False: Performing quality control within the context of a project involves applying the planned, systematic quality activities to ensure that the project correctly employs all processes needed to meet project objectives and product requirements.

- A. False
- B. True: A

78. True or False: A positive risk is an opportunity, a negative risk is a threat.

- A. False
- B. True: B

79. True or False: Earned value integrates scope, schedule and budget and uses monetary values to assess project status.

- A. False
- B. True: B

80. True or False: When you choose to transfer your project risk to a third party, it may give rise to that did not exist prior to the transfer.

- A. True
- B. False: A

81. True or False: It should not to add extra cost to the estimates when you are concerned that your estimates might not be correct, especially if you think they are too low.

- A. True
- B. False: A

82. True or False: To do communication effectively, the project manager needs to consider all the factors like the different realities, the space the communication takes place in, verbal as well as non-verbal messages, and the intended meaning versus the perceived meaning, etc.

- A. True
- B. False: A

83. True or False: When you choose to transfer your project risk to a third party, it will definitely eliminate the risk.

- A. True
- B. False: A

84. The Project Manager is responsible for stakeholder expectations management.

- A. False
- B. True: B

85. True or False: During a risk brainstorming session, a team member identifies a risk. This particular risk does not seem to belong to any of the categories in your Risk Breakdown Structure (RBS). You thank him for his work, but inform him that the risk cannot be included because it does not fit any of the categories defined in the RBS

- A. True
- B. False: B

86. Once you plan for managing risks, you are not finished. Risk management is process.

- A. False
- B. True: B

87. True or False: Your role as the project manager during quality control is to implement the quality management plan using the appropriate tools and techniques, in order to ensure that work is being performed according to required quality standards.

- A. False
- B. True: A